

Date: 28/12/2017.


DEPARTMENT OF MECHANICAL ENGINEERING

REPORT ON "INDUSTRIAL EXPECTATIONS AND PROJECT MANGEMENT"

A One-day Seminar on "INDUSTRIAL EXPECTATIONS AND PROJECT MANGEMENT" by Mr. Ashok Kumar, Project Manager, F L Smidth India Pvt Ltd conducted on 28thDecember 2017 at NNRG.

Faculty and students understood the Develop a full understanding of the project goals, objectives and benefits before committing significant resources. This ensures that only the projects which are expected to provide benefits exceeding the investment of time and money are initiated. Ensure that the project proceeds effectively through all the essential phases, from concept through to completion. This makes sure the project is properly reviewed by the stakeholders at key stages including initiation and final acceptance. Provide a rigorous approach to defining a realistic, but still challenging, timescale and budget for completion of the project. Establish a structured approach for clearly defining roles and responsibilities for the delivery of the project and its work packages. This is critical to building commitment to the project objectives. Implement a systematic process to manage changes to the project scope or objectives. This minimizes the risks associated with change to the end-product or to the benefits for the sponsors.

The session was concluded at 4.00PM.


Dr. G. Janardhana Raju
Dean, SoE